

# Scrum Master Presentation

## FABZ Food Delivery Mobile Application

Lekan Ogundele





# Introduction:

Lekan Ogundele

**Current Role:** Scrum Master

10alytics

**Previous Role:** Test Analyst

A Life Science firm in UK

## FAB Food

FAB Food is a food delivery service company that requires a food delivery application.

## FABZ Food Delivery Mobile Application

The Capstone project for cohort 24-02 was to develop a food delivery application called FABZ App.

The aim was to provide an efficient and user focused food delivery service leveraging on current market food applications.

We employed Jira Confluence as the management tool; Google Meet and WhatsApp for collaboration.

# Scrum Master In The Agile Scrum Framework


Scrum Master is responsible for establishing Scrum by championing the scrum theory and principles.

Scrum Master is a coach and true leader to the Scrum Team and organisation. Helps remove impediment to Scrum Team.


Ensure that Scrum events and practice are adhered to and within agreed timebox.

Facilitating collaboration between Product Owner and stakeholders; remove barriers with Scrum Team.


## Scrum Events



## Scrum Artifacts



## Scrum Reports



## Scrum Pillars

Transparency | Inspection | Adaptation

# Product and Sprint Backlogs



Projects / My Scrum Project

## Backlog

Search:  LO   Epic ▾

▼ FABZ Sprint 4  Add dates (3 issues) 13 0 0 [Start sprint](#) 

SCRUM-6 Restaurant Listings Page	FABZ - FOOD ...	TO DO ▾	4	=	
SCRUM-7 Menu Page	FABZ - FOOD ...	TO DO ▾	5	=	
SCRUM-13 Promotions and Discounts Page	FABZ - FOOD ...	TO DO ▾	4	=	

[+ Create issue](#)

3 issues | Estimate: 13

### Backlog (7 issues)

0 0 0 [Create sprint](#)

SCRUM-14 Terms of Service and Privacy Policy Page	FABZ - FOOD ...	TO DO ▾	-	=	
SCRUM-15 404 Error Page	FABZ - FOOD ...	TO DO ▾	-	=	
SCRUM-16 Customer Support Page	FABZ - FOOD ...	TO DO ▾	-	=	
SCRUM-17 Rating and Review Pages	FABZ - FOOD ...	TO DO ▾	-	=	
SCRUM-18 Welcome Get Started Page	FABZ - FOOD ...	TO DO ▾	-	=	
SCRUM-19 Cookie Settings Page	FABZ - FOOD ...	TO DO ▾	-	=	
SCRUM-20 Location Page	FABZ - FOOD ...	TO DO ▾	-	=	

[+ Create issue](#)

Projects / My Scrum Project / SCRUM-1

## FABZ - FOOD DELIVERY APP


[Attach](#) [Add a child issue](#) [Link issue](#) ▾ [Create](#) ▾ 

### Description

Add a description...

### Child issues

Order by ▾  +

<div></div>		50% Done
SCRUM-2	Sign Up Page	= 9 LO DONE ▾
SCRUM-3	Login Page	= 6 LO DONE ▾
SCRUM-5	Home Page	= 9 LO DONE ▾
SCRUM-4	User Profile Page	= 9 LO DONE ▾
SCRUM-8	Order Basket	= 10 LO DONE ▾
SCRUM-12	Order Tracking Page	= 3 LO DONE ▾
SCRUM-9	Checkout Page	= 5 LO DONE ▾
SCRUM-10	Payment Page	= 4 LO DONE ▾
SCRUM-11	Order History	= 7 LO DONE ▾
SCRUM-21	Settings Page	= 5 LO DONE ▾
SCRUM-6	Restaurant Listings Page	= -  TO DO ▾

LO

Pro tip: press **M** to comment



# User Stories – Story Point Estimation

Projects /  My Scrum Project /  SCRUM-1 /  SCRUM-2

## Sign Up Page

 Attach  Add a child issue  Link issue  Create  ...

### Description

**As a** potential customer on FABZ app

**I want** to register

**So that** I can order food on the platform

### Acceptance Criteria:

**Given** that I have installed the FABZ app

**When** I click on the sign up icon

**And** I respond to the share location prompt

**And** I enter my email address or select a sign up option [Format: abc@defg.com]

**And** I enter my phone number [Format: +234 xxx xxx xxxx]

**And** I enter my password [Format: at 8 digits alphanumeric, at least one capital letter, one number and one special character (except %,&)]

**And** I complete the CAPTCHA

**And** I click on the "Send verification code"

**And** I enter the 6-digit code received in the SMS

**Then** I should be signed onto the Home page

## Child issues

Order by  ... 

100% Done

	SCRUM-22	Sign API	=	1		DONE 
	SCRUM-23	Integrate Sign up design	=	2		DONE 
	SCRUM-24	Front end integration with API	=	3		DONE 
	SCRUM-25	Back end flow integration with API	=	2		DONE 
	SCRUM-26	Create Test Case	=	1		DONE 

Done   Done  Actions 

### Details

Assignee  Lekan O

Labels None

Parent   SCRUM-1 FABZ - FOO...

Sprint None 

Story point estimate 9

Reporter  Lekan O

Created 17 February 2024 at 12:39

Updated 29 February 2024 at 21:10

Resolved 29 February 2024 at 21:10


 Configure

# Reporting

## Burn Up/Down Charts, Team Velocity



Date - 9 March 2024 - 13 March 2024

**Sprint goal** - The goal of this sprint is to complete the transaction and payment features for FABZ.



Date - 9 March 2024 - 13 March 2024

**Sprint goal** - The goal of this sprint is to complete the transaction and payment features for FABZ.







Q & A